
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:39 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 355 Date: 06-Jun-2011 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 636

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•Received a call from Eric Blue this morning asking me to open the East gate of the storage yard to let
the CCO 140 plates and Trelleborg units get delivered. I met with him and once the material was ready to
be offloaded a forklift was brought over with a foreman and 2 iron workers and it was offloaded. This took
about 1 hour total. In the afternoon there were 3 workers pumping water out of the mockup for about 3
hours.
•Received a call from Lisa MacDonald asking when the “drop dead” date was for finishing the CCO 140
work in the storage yard. I told her that for now, July 1st is the deadline since the UC Davis work needs to
be completed by the end of September, (with 11 weeks of paid testing, the beginning of July is the latest
testing can begin).
•Observed the neoprene bearings delivered with the CCO 140 mockup units is fabric reinforced. Bob
Brignano informed me that the original plans called for this, but that the most recent plans call for non
reinforced neoprene. We both talked with James Duxbury and Hardik Patel about this and they are to
discuss the option of allowing the fabric reinforced neoprene. We then went to discuss this with Eric Blue
from ABF to find out why the fabric reinforced neoprene was shipped instead of the non reinforced
neoprene. He said he would call and ask, but that since they are on the East coast we will not hear from
them until tomorrow.
•Gave the DRAFT TY Lin drawings for the CHP mockup to Eric Blue for his review and discussed the
operation.
General Comments

•Diary work
•Punchlist buyoff work

Accrued 2 hours of overtime covering the Contractor's hours.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAKE SPEAKMANIronworker 1.00 0.00 0.00 1.00

JNM JOHN GAGNONOperator 1.00 0.00 0.00 1.00

JNM IGNACIO GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM JOSE CAMPOSSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

GEN DANIEL DUNNIronworker 1.00 0.00 0.00 1.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 355 Date: 06-Jun-2011 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

1.00

000063

0.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

3.00

000007

0.00

No

0.00 0.00

FORK LIFT TRUCKS

1.00

002131

0.00

No

0.00 0.00

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

1.00

002217

0.00

No

0.00 0.00
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